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QUARTERLY PROGRESS REPORT 
Project Title: Circular Elastomeric Bearings 

RFP  NUMBER:  2000-25 NJDOT RESEARCH PROJECT MANAGER: 
Mr. Robert Sasor 

TASK ORDER NUMBER/Study Number: 
Task Order No. 104 / 4-26674 

PRINCIPAL INVESTIGATOR: 
Dr. Husam Najm 

Study Start Date:         01/01/2001 
Study End Date:          6/30/2002 

Period Covered: 1st Quarter 2002 
 

 
Task % of Total % of Task 

this quarter 
% of Task to 

date 
% of Total 
Complete 

Literature Search and Review 5 15 95              5 
Prepare elastomeric bearing questionnaire 30 5 95 30 
Analyze cases of instrumented elast. brg 5 25 95 5 
Evaluate cost savings with circ. Ealst. brg 10 20 80 8 
Comparison between circ. and rectang. brg 20 10 75 15 
Recommend.  on use of circ. elast. brg 10 40 70 7 
Recommend. on use of high perf. Lamin. 
in elast. Brg. 

5 20 85 4 

Progress reports and tech memos 5 20 80 4 
Final report and tech memos 10 45 50 5 
TOTAL 100%   83 
1. Progress this quarter by task:  

Finite element analysis was done to evaluate deformations and stress distributions of square, rectangular, and 
circular bearings. Laminated bearings were also analyzed. Processing of late responses from DOT’s survey. 
Preparation of draft of final report. Make recommendations on use of circular bearings in NJ. 
  

2. Proposed activities for next quarter by task:   
Evaluate load-rotation of circular and square bearings for different thicknesses. Continue to work on final 
report. 
 

3. List of deliverables provided in this quarter by task (product date):  
Draft of final report. 
 

4. Progress on Implementation and Training Activities:  
None 
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5. Problems/Proposed Solutions:  
None 
 

6. Budget Summary* 
Total Project Budget (# of years)                                            1 Year $64,293.00 
Total Project Expenditure to date $34,081 
% of Total Project Budget Expended  53% 
  
Task Order Number/Study Number: 104 / 4-26674 
Current Task Order Budget (# of years)                                 Year 1  $64,293.00 
Actual Expenditure to date against current task order $34,081 
% of current task order budget expended 53% 
* These are approximate expended amounts for the project; these estimates are for reference only and should not be 
used for official accounting purposes.  For a more accurate project accounting please review the quarterly invoice 
for this  project. 


